



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CHANGE ORDER NO. 1

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Extension to Contract: Maintenance Contract for PVWC's Phone and IVR Systems

To: NEC Corporation of America

Increase of \$60,786.41 for a new Total Amount not-to-exceed amount of \$475,244.47

Reason: Change Order No. 1, Shortfall in the (5th) Year of the maintenance agreement due to extra charges at the Beginning of the Contract.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on 4/26/23.

  
Louis Amodio, Admin. Secretary



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Extension to Contract No.22-B-4 "Fueling Facility"

To: T.R. Weniger  
Piscataway, NJ

Non-Compensatory Time Increase. not-to-exceed amount of \$849,500.00

Reason: Five (5) Month Extension to the Existing Contract due to Supply Chain Issues.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on 4/26/23.

  
Louis Amodio, Admin. Secretary



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CONTRACT CHANGE ORDER/EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Extension to Contract No.22-B-7 "Water Transmission Main Improvements to the Industrial Loop"

To: Grade Construction Corp.  
Paterson, NJ

Increase of Up To \$122,175.90 (1.97% increase) for a new Total Amount not-to-exceed \$6,321,731.29

Reason: Change Order No.1 Unexpected Removal of 6 inch Thick Concrete Subbase, Additional Test Pitting and Removal and Stockpiling of abandoned PSE&G Gas Mains. One (1) Year Extension to Complete remaining work.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on 4/26/23.

  
Louis Amodio, Admin. Secretary



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Extension to Contract No.22-P-80 "Electronic and Credit Card Payments"

To: CARDchoice Merchant Services  
Fairfield, NJ

Total Amount not-to-exceed \$332,500.00

Reason: One (1) Year Extension to Prepare and RFP to Encompass all aspects of the Customer Payment Services offered by PVWC.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on 4/26/23.

  
Louis Amodio, Admin. Secretary



## PASSAIC VALLEY WATER COMMISSION

### NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Extension to Contract No.21-P-80 "Professional Services for Developing Bidding Documents for Removal of UST and Installation of ATSS at the Clifton Facility"

To: Remington & Vernick Engineers  
Secaucus, NJ

Total Amount not-to-exceed \$97,808.00

Reason: Five (5) Month Extension for Continued Oversight of Construction activities associated with Contract No. 22-B-4.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on 4/26/23.

  
Louis Amodio, Admin. Secretary