



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AMENDMENT:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized the following existing contract extensions under N.J.S.A. 40A:11-5:

This contract and the Board's action, on recommendation of the Executive Director, Director of Engineering, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.

AWARDED TO: Associated Technology, Inc
 695 US 46
 Fairfield, NJ 07004

SERVICES: Project 22-Q-13 "Professional Services for Building MEP
 (Mechanical, Electrical, Plumbing) and Fire Protection Systems"

FOR THE YEAR/TERM: To Completion

FEE: Not to exceed \$435,000.00 as related to the project AN
 INCREASE OF \$360,000.00 (480%)

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting held 5/24/23.

A handwritten signature in cursive script, appearing to read "Louis Amodio", is written over a horizontal line.

Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER NO.1

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.S.A. 40A:11-15:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance, and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Extension to Contract No.22-B-14 "Emergency Water Main Repair"

To: J. Fletcher Creamer & Sons, Inc.
Hackensack, NJ 07601

Adjusted Contract Price not-to-exceed amount of \$5,358,513.00 an increase of \$1,250,000.00 (30.4% increase)

Reason: Out-of-scope Emergency Work

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on 5/24/23.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AMENDMENT:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized the following existing contract extensions under N.J.S.A. 40A:11-5:

This contract and the Board's action, on recommendation of the Executive Director, Director of Engineering, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.


AWARDED TO: Colonnelli Brothers, Inc.
409 S. River Street
Hackensack, NJ 07601

SERVICES: 16-Inch Water Main Relocation on Bridge at the Arctrust
Property on Vacated Hepburn Road, Clifton

FOR THE YEAR/TERM: To Completion

FEE: Not to exceed \$76,662.75 as related to the project AN
INCREASE OF \$43,999.00 (74.2%)

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting held 5/24/23.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AMENDMENT:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as a Professional Engineering service.

This contract and the Board's action, on recommendation of the Executive Director, Director of Engineering, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J. during regular business hours.


AWARDED TO: Jacobs (formerly CH2M Hill Engineers, Inc.)
412 Mount Kimble Ave,
Morristown, NJ 07960

SERVICES: Professional Engineering services for Emergency Back-Up and
Water Storage Facilities Design, Permitting and Construction
Administration Services: Project # 12-P-43

FOR THE YEAR/TERM: To Completion (Anticipated Substantial
Completion Date of, June 9, 2023)

FEE: Not to exceed \$7,285,306.50 as related to the project AN
INCREASE OF \$1,432,863.00 (Net Increase of (128.5%)

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting held 5/24/23.



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract extensions under N.J.S.A. 40A:11-15:

The resolution and certification authorizing the extensions on the recommendation of the Buyer, Director of Engineering, and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave., Clifton, N.J.


Fifth Amendment of Contract #18-P-21(Revised) "Government Relations and Public Affairs"

To: Gibbons, PC
Trenton, NJ

Total Amount of Contract Extension: Not to Exceed \$90,000.00 \$7,500.00
Monthly plus reimbursable expenses.

Extension Period: One (1) year Extension.

This is to certify the within is a true and correct action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 5/24/23.


Louis Amodio,
Administrative Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.S.A. 40A:11-15:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance, and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Extension to Contract No.20-B-46 "Chain Link Fence Maintenance and Installation"

To: Comprelli Equipment & Services, Inc.
East Hanover, NJ

Two (2) year extension not-to-exceed amount of \$274,176.00

Reason: Existing Contract expired on March 22,2023

This is to certify the within is a true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
5/24/23.


Louis Amodio, Admin. Secretary