



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized The following existing contract change order in accordance with N.J.S.A. 5:30-11 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave, Clifton, N.J. during regular business hours.

AWARDED TO: Passaic Valley Sewerage Commission
Newark, NJ

SERVICES: Change Order No. 1 for Shared Services Agreement for
Receiving and Disposing Liquid Residuals"

FOR THE YEAR/TERM: Expires 10/25/2025

FEE: Increase of \$1,800,000,000.00 for a new Not to exceed amount
of \$5,288,400.00

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 9/25/24



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized The following existing contract change order in accordance with N.J.S.A. 5:30-11 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave, Clifton, N.J. during regular business hours.

AWARDED TO: Cornwell Engineering
Newport News, VA

SERVICES: Change Order No. 1 for Project #23-PT-02 "Professional
Engineering Services for Corrosion Control Microbiological
Treatment and Piloting PFAS Treatment"

FOR THE YEAR/TERM: Expires 1/1/2025

FEE: Take-and-Pay, Time-and-Materials Increase of \$270,000.00 for a
new Not to exceed amount of \$820,000.00

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 9/25/24



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT EXTENSION

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract extensions under N.J.S.A. 40A:11-15:

The resolution and certification authorizing the extensions on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave., Clifton, N.J.

Extension of Contract #23-PA-02 "Enterprise Dashboard Management System"

To: Hazen & Sawyer
Of Iselin, NJ

Total Amount of Contract Extension: No Change to Original Contract Price of
\$500,000.00

Extension Period: to March 17, 2025

This is to certify the within is a true and correct
Action taken by the Board of Passaic Valley Water
Commission at its regular public meeting held on
Thursday, 9/25/24.

A handwritten signature in blue ink, appearing to read "Louis Amodio".

Louis Amodio,
Administrative Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.

Change Order #1 to Contract No. 23-V-02 "Hot Mix Asphalt"

Contractor: Tilcon New York, Inc.
Parsippany, NJ

Total Amount of Original Contract: \$178,718.00 First Change Order Increase of \$35,000.00 (19.5% Increase) Total adjusted Contract Price of \$213,714.00.

Reason: Distribution has used more bituminous material than anticipated.

This is to certify the within is a true and correct action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 9/25/24.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AWARD:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as a Professional Financial Service in accordance with N.J.S.A. 40A:15-4.1 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave. Clifton, N.J. during regular business hours.

AWARDED TO: Paymentus Corporation
 Charlotte, NC

SERVICES: Project 24-C-03 "Payment Services Provider"

FOR THE YEAR/TERM: Three years

FEE: Not to exceed \$600,000 per year for three years based on current transactions for a total NTE amount of \$1,800,000.00

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 9/25/24



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT AWARD:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized and awarded a Contract without competitive bidding as a Professional Service in accordance with N.J.S.A. 40A:11-1 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave. Clifton, N.J. during regular business hours.

AWARDED TO: Prana Water Consulting
West Milford, NJ

SERVICES: Project No.2-PD-1 "Distribution Specialty Management
Systems"

FOR THE YEAR/TERM: One year

FEE: Not to exceed \$225,000 Take-and-Pay, Time-and-Material for
services related to the project.

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 9/25/24


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Ave., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Finance and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Change Order No. 3 to Contract No.22-B-07 "Water Transmission Main Improvements to the Industrial Loop"

To: Grade Construction of Paterson, New Jersey
Fair Lawn, NJ

Total Amount of Original Contract: \$6,199,555.39 an increase of \$122,175.90 for Change Order No.1 for a not-to-exceed amount of \$6,321,731.29. for Change Order No.2 an increase of \$141,180.87 for a new not-to-exceed \$6,462,912.16 for Change Order No. 3 an increase of \$289,962.4 for a new not-to-exceed amount of \$6,752,874.56

Reason: Cover out-of-scope work including stop logging Levine inlet line at Distribution Box and relocation of storm sewer structures on 21st Ave due to conflicts.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 9/25/24.


Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER

Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey, located at 1525 Main Av., Clifton, N.J., has authorized the following existing contract change order under N.J.A.C. 5:30-11:

The resolution and certification authorizing a change order on the recommendation of the Buyer, Director of Engineering, and advisement of Counsel, are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission, 1525 Main Ave., Clifton, N.J.


Change Order #7 to Contract No. 15-B-25,
"Water Storage Improvements, Phase I, Standby Emergency Generators"

To: Stone Hill Contracting Company, Inc.
Of Doylestown, PA

Total Amount of Original Contract: \$28,500,000.00 Change Order No. 1 increased the Contract Price by \$300,536.52 (1.1%) which brought the total adjust Contract Price to \$28,800,536.52, Change Order No. 2 further Increases the total adjusted Contract Price by \$689,956.99 (2.4%) which brough the total adjusted Contract Price to \$29,490,493.51 (3.5%). Change Order No. 3 increases the Substantial Completion Date for the Contract to December 30, 2019, and the Final Completion Date to February 11, 2020. Change Order No.4 was a no cost change order as approved by the Commission on July 17, 2019. Change Order No. 5 was a no cost change Order as approved by the Commission on October 25, 2023. Change Order No. 6 was a no cost Change Order as approved by the Commission on March 27, 2024. Change Order No. 7 is a no cost Change Order.

Reason: Contract Bid Items based on credits for unused work and additional requested work.

This is to certify the within is a true and correct Action taken by the Board of Passaic Valley Water Commission at its regular public meeting held on Wednesday, 9/25/24.



Louis Amodio, Admin. Secretary



PASSAIC VALLEY WATER COMMISSION

NOTICE OF CONTRACT CHANGE ORDER:

PLEASE TAKE NOTICE that Passaic Valley Water Commission, a Municipal Corporation of the State of New Jersey; has authorized The following existing contract change order in accordance with N.J.S.A. 5:30-11 et seq.

This contract and the Board's action, on recommendation of the Commission's Executive Director, and advisement of Counsel, authorizing same are recorded in the Minutes and are available for public inspection in the office of the Administrative Secretary, Passaic Valley Water Commission 1525 Main Ave, Clifton, N.J. during regular business hours.

AWARDED TO: H2M Architects and Engineers
119 Cherry Hill Road, Suite 110
Parsippany, NJ 07054

SERVICES: Project #23-PE-06 "Professional Engineering Services for Review of Developer Site Plans, Assistance with Management of Commission's Master Permit with the NJDEP and Implementing Drainage Improvements at the New Street Reservoir for Flood Mitigation"
Change Order No. 1 Perform Hydrant Flow Testing for Model Calibration and Update PVWC's Hydraulic Model and conduct Program Management for development of Water Main Replacement.

FOR THE YEAR/TERM: Expires 12/19/2024

FEE: Take-and-Pay, Time-and-Materials Increase of \$215,000.00 for a new Not to exceed amount of \$465,000.00

This is to certify the within is a true
And correct action taken by the Board of Passaic
Valley Water Commission at its regular public
Meeting of 9/25/24



Louis Amodio, Admin. Secretary